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Participant Organization Phone
Benson, Jeff Metlakatla Indian Community (MIC) 907-886-4200
Beyette, Garth Federal Aviation Administration 907-271-3355
Deering, Bob U.S. Coast Guard 907-463-2440
Dokoozian, Lyn Jacobs Engineering Group, Inc. 907-751-3349
Gunyah, Ed Bureau of Indian Affairs 907-886-3791
Gyder, Cal Federa Aviation Administration 907-271-5931
Johnston, Robert U.S. Army Engineer District 907-753-5664
Mandan, Mary Metlakatla Indian Community 907-886-4200
McVay, Jon Jacobs Engineering Group, Inc 907-751-3395
Meyer, John Ridolfi Engineers 206-682-7294
Phillips, Tammy U.S. Army Engineer District 907-753-5550
Renk, Russ Federd Aviation Administration 907-271-3294
Swearingen, Sam Federa Aviation Administration/Reliance 907-271-3352
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MEETING MINUTES

Action Agenda
Required [tem Discussion
By No.

These are the notes from the MOU Work Group Biweekly Teleconference.

The following agenda was followed:
1.0 Rall Cdl
2.0 Agency Information and Schedules

2.1 BIA
2.2 FAA
2.3 MIC
2.4 USAED
2.5 USCG

3.0 ActionList

4.0 Discussions and New |ssues

5.0 C-3Plan

6.0 Newdletter Articles’Website Update
7.0 Teeconference/Meseting Schedule
8.0 Closure

1.0 Roll Call — (see attendee list above)

2.0 Agency Information and Schedules

2.1 | BIA —(Gunyah)

The BIA will begin soil sampling at the Roads Shop by 4 December. MIC
will be conducting the effort. 16 locations at depths of O ft (surface), 3 ft,
and 6 ft.

Thiswill identify the contaminants present at the shop.

Next step will be to delineate the extent of contamination.

Congtituents targeted will be lead-based paint, solvents, etc.

MIC dtill needs to agree to the proposal request.

The data will be generated and distributed to the MOU. MOU suggested
to Gunyah and Benson that the data be in an electronic format.

Stll waiting for FY2001 funding. (This work is being done with funding
remaining from FY 2000.)

2.2 FAA — (Renk)
Finished sampling 32 wells (this is a resampling effort for samples not

previoudy andyzed at the lab). The site investigation has just finished.
Now are outlining the work to be done in 2001 using this year's budget,
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which has just come in. In the process of looking at activities for next

year, drawing up schedules for anticipated work, and doing closeout of the
field season from last year.

2.3

2.4

2.5

MIC — (Benson)

NALEMP conference went well. Benson met with DoD and USAED.
Ten tribes were present; one from Barrow, and a couple from the Interior.
The tribes had applied for and were in different stages of the process for
recelving NALEMP funds. They shared experiences and problem
resolution. MIC will be doing work under NALEMP next year.
NALEMP funds will fill the gaps that FUDS cannot address.

USAED - (Johnston)

Johnston aso went to the NALEMP conference.

Finishing C/VR negotiations with Jacobs.

One cooperative agreement with MIC funded under FUDS to do some
RI/FS work (take samples, prepare awork plan and write an RI report) at
three of the sites: Canoe Cove, Utility Officer Building, and Air Warning
Center (Sites 26, 58, and 59)

Adminigtrative record is aimost complete. There are a few details to
resolve with the FAA. Once resolved the record will be complete.

USCG — (Deering)

Deering was in Washington, D.C. at the Coast Guard-wide environmental
forum. An environmental justice presentation was given there. Jere
Haydett and Frank Esposito spoke for the FAA. Jere Haydlett's
presentation was mainly focused on Annette Idand. He gave a site
backgound, showed photographs and discussion as to why it was a good
candidate for Environmental Justice. EPA Headquarters had a presenter
there, as well. A general discussion ensued about the focus of the
Environmenta Justice, what it's goals are, and some discussion of a few
example sites (15 sites being proposed as good examples; Annette Iland
was one of them).

3.0

Action List
. Seeaction ligt.

4.0

Discussions and New | ssues
None.

5.0

C3Plan

Jacobs, USAED and FAA met 2 November 2000 to discuss some of the
GIS quedtions:  Goadls for the C-3 Plan, what to do with the C-3 backup
data sheets and what format they need to be in (if included in the
document), and where to go with GIS system (possibly linking with the
backup data sheets). Some action lists were devel oped.

Today, the group discussed a possible revamp of the format and structure.
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Beyette would like to see the C-3 plan as a living document, easily
updated and eectronic. Gunyah is comfortable with the plan in the
current format, but is flexible with changes. 1t was decided that a meeting
would be set for 5 December 2000, in Anchorage, to discuss the C-3 Plan
revison in detail. An FAA, USAED task force will be created to prepare
a strawman for the MOU review.

51 Objectives
The following are some of the objectives of the C3 plan discussed:
Show plan and progress with schedule.
Show closure of the sites.
Easily revised.
Store the historical information.
Executive summary — to ask for specific information out of the database
a different levels.
Detailed data for each site.

5.2 Format

The following wad discussed briefly:
Electronic format.
Put into a database.
Numbering system:
Keep origina numbering system, only add apha designators to further
identify the site. Be consistent throughout the reports.
C3 database has the old numbers.

6.0 Newsletter ArticlessWebsite Update
Submit next article to Benson and Kimmed on 13 December 2000.

7.0 Teleconference/M eeting Schedule
- Next MOU teleconference is scheduled for 12 December, at 1:30 p.m.

- Next MOU Work Group meeting will be held in December; location and
date to be determined.

- Next C3 discussion next Tuesday, 5 December 2000, from 9:30 am. to
3:30 p.m.

8.0 Closure
- Teleconference ended at 3:30 p.m.
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